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Attachment 1

300 Area Project Meeting
Federal Building, Room 554

Richland, Washington

May 4, 2000
3:00 p.m. to 3:30 p.m.

AGENDA

1. Approval of Past 300 Area PMM minutes (Ecology/RUPNNL)
2. Efficiency Issues (Ecology/RL)
3. General Discussion (Ecology/RUPNNL)

a. 305-B & 325 HWTUs Quarterly Permit Modifications (M.E. Burandt, RL)
4. Action Items (Ecology/RUPNNL)
5. Budget Status (RUPNNL)
6. Next Project Managers Meeting (Ecology/RUPNNL)

Proposed topics may be submitted to H. T. Tilden, e-mail harold.tildenowl.00v, phone 376-0499, fax
373-5744.



Attachment 2

300 Area Project Meeting
Federal Building, Room 554

Richland, Washington

May 4, 2000
3:00 p.m. to 3:30 p.m.

Summary of Discussion

1. Approval of Past 300 Area PMM minutes

The January 6, 2000 Project Manager Meeting (PMM) minutes were approved.

2. Efficiency Issues

There were no efficiency issues to address.

3. General Discussion

• 305-B & 325 HWTUs Quarterly Permit Modifications

M. Burandt (DOE) reported that the revised 305-B and 325 HWTUS Building Emergency Plans
(BEP) will be submitted to Ecology in July 2000. M. Burandt provided a draft letter, which
gives the rationale for submitting one modification form for the BEPs and the 325 HWTUs,
instead of submitting a mod form for each page change. M. Burandt and G. Davis (Ecology)
agreed to set up separate meetings in June 2000 to review the revised 305-6/325 HWTUs BEPs
and the 325 HWTUs Part A, Form 3 mod forms before submittal to Ecology in July.

M. Burandt noted that the HWTUs Part A, Form 3 contains language for both the old and the
new tank system, and that reference to the old system will be deleted and the description of the
new system will be changed to the present tense. G. Davis and J. Wallace (Ecology) agreed with
the editorial change.

M. Burandt stated that PNNL has a contract with SAIC to perform the radioactive liquid waste
tank (RLWT) integrity test. A radiation contamination issue regarding an area in the basement
was resolved, and the integrity assessment will be done during the end of May, first of June 2000
time frame. J. Wallace asked if the RLWT referred to consist only of components inside the 325
building. M. Burandt responded that it is only the inside components. J. Wallace inquired about
a formal definition of the radioactive liquid waste system (RLWS) to distinguish between
internal and external components of the RLWS. M. Burandt indicated that when reference is
made to the tank, it is called the RLWT. M. Burandt noted that the operational readiness review
on the 204-AR tank is scheduled for July 2000.

4. Action Items

There were no new action items to address.



Budget Status

J. Stangeland (PNNL) distributed copies of the PNNL FY 2000 performance summary through
March 2000. The expected funds are $15.3 million, and the estimated budget at completion is
$14.9 million. The baseline change request, which will take effect at the end of May 2000, will
align the budget with the expected funds.

The cost variance was at $379,000, and the schedule variance was a negative $593,000.
Miscellaneous waste has the largest cost variance, but the change request will bring that into
alignment with the budget. J. Stangeland noted that the RLWS cost variance reflected is only
one year of a multi-year program, and the cost variance is actually minimal. The change request
will cause the 39% program management cost variance to be resolved, and the funds will be
redirected towards legacy waste cleanout. The schedule variance for the rad waste and material
transportation is due to the RLWS delay, and when the change request goes through and RLWS
is on line, the schedule variance will be resolved.

The work scope is expected to be completed within the budget by the end of the fiscal year
(September 30, 2000).

J. Bumgardner provided a few updates on the legacy waste. Evaporation of the material
removed from the bowling -ball cask has begun. There is a total of 45 gallons, and 20 liters has
been evaporated. Regarding shipment of special case waste, there are three primary paths of
focus: 1) SARP preparations 2) material packaging and classification preparations 3) fabrication
of drums. The 604 glovebox cleanout, 331-A animal waste septic tank, and the 6652-H building
are in the document preparation stage. The hazardous material remediation of the OSB building
has started.

J. Wallace inquired about the 300 Area Browning effort. J. Bumgardner indicated the plan is
funded as a stretch through Fluor. J. Wallace inquired about any impact on PNNL's Science and
Technology. 7. Bumgardner stated that a detailed plan of the impacts of getting out of certain
buildings in the 300 Area is being developed.

J. Wallace requested that Ecology be updated on issues that may be raised at the IA UT
milestone status meetings.

J. Wallace requested that project manager meetings be held every two months instead of every
three months. This frequency would be continued at least until the RLWT is operational.

6.	 Next Project Managers Meeting

The next PMM will be held on July 13, 2000, at 1:00 p.m. at the Energy and Environmental
Sciences Building in Richland, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail delores.lutter@pnl.gov , 376-5631, 373-
5744 (fax).
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300 Area Project Meeting
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Richland, Washington

May 4, 2000
3:00 p.m. to 3:30 p.m.

FY 2000 Performance Summary through March 2000
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FY 2000 Performance Summary
Thru March 2000

Info as of March 2000: Revised Baseline

Subactivity Type SubAcct Expected BAC BCWS BCWP ACWP Cv Cv SV Sv
Punds FYTD FYTD FYTD FVTD % FYTD %

RL-SM14 Waste Management - OP 28(129A 1,561,000 1,600,460 575,040 478,100 475,007 3,093 1 -96,940 -17
Legacy Waste and
Contamination Special

RL-MI-2 Waste Operations - OP 31355A 2,487,000 2,566,783 1,320,033 1,233,100 954,829 278,271 23 -86,933 -7
Hazardous R Mix Waste

RL-ST01-2 Waste Operations- Rad OP 17629C 2,643,200 2,746,319 1,325,324 1,048,500 1,092,222 /43,722 -4 -276,874 -21
waste A Material -
Transportation

RL-ST01-2 Effluent Management OP 19173A 2,102,000 2,133,977 982,729 968,000 973,648 -5,648 -1 -14,729 -1

RL-ST01-I Environmental 
Compliance OP 26165A 1,462,000 1,488,948 700,096 681,300 674,405 6,895 1 -18,796 -3

Technical Support Services

RL-ST01-3 RPL S&Wpaud OP 22547A 2,931,400 2,931,407 1,403,859 1,326,500 1,378,063 -51,563 -4 -77,359 -6

RL SMI-3 RLWS (FT 2000 an)y) OP 27549A 1,470 0 0 0 235 -235 /DIV)0! 0 #Drvro!

RL-Sr01-3 S&M Misc Facilities OP 18698B 72,400 74,112 35,432 35,432 35,216 216 1 0 0

RL-STOI-3 Essential FS&H Drawings OP 21275A 452,300 459,789 221,612 206,800 187,989 18,811 9 -14,812 -7

RL-STO1-1 VIM Operations OP 19958B 836,200 836.277 412,033 363,531 222,488 141,043 39 48,502 -12
Compliance PM

Operating Total 15,213,871 14,838,072 6,976,158 6,341,263 5,994,102 347,161 5 -634,595 -9

RL-ST01 .3 RLWS(Fr2woody) GPP 24277A 108,519 80,308 79,515 121,000 89,224 31,776 26 41,485 52
24278A

Total 15,322,390 14,918,3801 7,055,673 6,462,263 6,083,326 378,937 6 -593,410 -8

	CPI (p) =	 0.94
	

how much one planned dollar actually costs

	

CPI (e) =	 1.06
	

• 1 = under costs; < I = over costs

	

SPI (e) -	 0.92
	

• 1 = ahead of schedule; <I =behind schedule

	

Program Completed % = 	 43.32

RL-ST01-3	 RLWS (pojecrfiJetycte) GPP	 24277A
24278A

2,499,308 2,499,302 2,498,515 2,496,559 2,480,013.	 16,546.	 1	 -1,956	 0

R1-S701 .3	 RLWS (project lifecycle) OP	 27549A 365,002 365,002 365,002 365,002 364,076	 926	 0	 0	 0
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00-OSS-336

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

MAY 18 2000

Ms. Jeanne J. Wallace, Manager
300 Area Project
Nuclear Waste Program
State of Washington Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Ms. Wallace:

TRANSMITTAL OF CLASS 1 MODIFICATION PACKAGES FOR BUILDING
EMERGENCY PLANS (BEPs) AND RADIOACTIVE LIQUID WASTE TANK (RLWT)
REMOVAL

As was discussed with you on March 29, 2000, the U.S. Department of Energy is requesting that
the July 305-B and 325 BEPs and RLWT permit submittals be on three individual permit
modification forms. We request a permit modification form not be required for each change
within these documents. The rationale for this request is as follows:

For 325 BEP — there have been extensive changes to the BEP format. If change modification
forms are required for each change, it would consist of pages of redline and pages of
strikeout. Individual page changes would lead to extensive administrative costs. We propose
submitting one modification form, but to go over all the changes with the State of
Washington Department of Ecology (Ecology) prior to submittal of the change.

For 305-B BEP — there have been extensive changes to the BEP format. If change
modi frcation forms are required for each change, it would consist of pages of redline and
pages of strikeout. Individual page changes would lead to extensive administrative costs.
We propose submitting one modification form, but to go over all the changes with Ecology
prior to submittal of the change.

The 325 permit was finalized with language describing the existing Radioactive Liquid
Waste System at that time, and the RLWT was written in the future tense. The permit
modification will be deleting reference to the old system and changing the language referring
to the RLWT in the present tense, both within the permit and on the Part A form. We request
it be done on one modification form due to the expense associated with changing several
hundred pages if done individually. No substantial changes will be made without an
individual modification form.



STO:MEB

cc: Environmental Portal, LMSI
E. L. Grohs, PNNL
D. K. Lutter, PNNL
W. K. Waller, PNNL

y
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Ms. Jeanne J. Wallace	 -2-
00-OSS-336

We would like to know if you agree with these changes prior to June 10, 2000, since it will
impact our schedule for submitting the July permit modifications. If you have any questions,
please contact Mary E. Burandt, Science and Technology Operations Division, on
(509)372-4617.

Sincerely,

VVV
JvenojSWsness , Director

ite Services
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WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
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Richland, Washington
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Distribution:

M. Y. Anderson-Moore Ecology B5-18
M. E. Burandt RL K8-50
G. P. Davis Ecology 85-18
B. J. Day PNNL K9-75
J. T. Fulton PNNL K9-26
E. L Grohs PNNL P8-34
J. P. Hanson RL K8-50
A. K Ikenberry PNNL P7-79
J. D. Jacobsen PNNL P8-34
D. K. Lutter PNNL P8-34
E. M. Mattlin RL A2-15
A. C. McKams RL A2-15
K. A. Poston PNNL 137-79
J. J. Wallace Ecology 85-18
W. K. Waller PNNL P8-34
RCRA Files FH H8-26

Administrative Record (Two copies each record):

300 Area Projects, H-0-7
325 Hazardous Waste Treatment Unit, T-3-4
305-B Storage Facility, S-3-2
(Go EDMC, LMSI, 1-16-08)

Send comments/changes on distribution list to:
Harold Tilden, P8-34, 376-0499
Harold.biden@pnl.gov
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